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HUNTERS POINT NAVAL SHIPYARD 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 
 

December 8, 2011 
 
These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) held on December 8, 2011, at the 
CH2M HILL offices in Oakland, California. Participants in the meeting included the BCT, which 
is made up of representatives from the U.S. Department of the Navy (Navy), the U.S. 
Environmental Protection Agency (USEPA), the California Department of Toxic Substances 
Control (DTSC), and the San Francisco Bay Regional Water Quality Control Board (Water 
Board). The City of San Francisco (City), their consultants, the Lennar team of developers, and 
Navy consultants also attended the meeting. These minutes describe the key points, decisions, 
and action items agreed to at the meeting. A list of attendees is included as Attachment A. The 
document review table is included as Attachment B. Action items from the meeting are included 
as Attachment C. 

1.0 Navy Business/Action Items (Keith Forman, Navy) 

Keith Forman (Navy) began the meeting with introductions. Craig Cooper (USEPA), Ryan Miya 
(DTSC), and Ross Steenson (RWQCB) were present to represent the regulatory agencies 
involved on the project.  

Action Items from the previous meeting:  

 Navy will discuss Submarine Pens or Dry Docks 5 through 7 with Laurie Lowman (Navy) to 
see why they have historically been included on maps showing them as radiologically 
impacted when they were not identified in the Historic Radiological Assessment Report.  
In Progress. Mr. Forman will continue to follow up with Ms. Lowman to see what needs to be 
included in the radiological screening activities.  

2.0 Radiological Update (Chris Yantos, Navy)  

Mr. Yantos began the radiological program update and summarized the Crisp Road/Parcel E 
sanitary sewer and storm drain removals and building surveys. Mr. Yantos said that the 
California Department of Public Health (CDPH) conducted confirmation sampling on October 
25, 2011 at Buildings 414, 701, and 704 and they are currently waiting on a free release from 
CDPH. The Draft Final Status Survey (FSS) for Sites IR-04 and 807 will be issued December 13, 
2011. The Draft UC-3 Remedial Action Completion Report (RACR) was submitted on 
November 18, 2011. After the Building 500 series is complete, all buildings in Parcel E will be 
cleared for radiological contamination.  

The sanitary sewer and storm drain removal began in Parcel C on January 4, 2011. To date, 
17,857 linear feet of sanitary sewer and storm drain lines have been removed, which is about 
51 percent of the project.  

Mr. Yantos summarized the Parcel C building surveys. The Final FSS report for Building 214 
was submitted on November 2, 2011. The Final FSS report and response to comments for 
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Building 271 is currently under Radiological Affairs Support Office (RASO) review. Surveys at 
the North Pier are ongoing and the scan survey is complete. The Draft FSS is expected to be 
submitted in January 2012. The Navy Internal Draft of the FSS for Building 241 is under RASO 
review. The anticipated submittal date for the Draft FSS of Building 272 is November 7, 2011.  

RASO approved Task-Specific Plans (TSPs) for Building Sites 500, 503, 506, 507, 508, 509, 
510/510A, 517, 520, and 529, and Shacks 79 and 80. Mr. Yantos noted that the TSP for the 500-
Series Area is also under RASO review.  

Mr. Yantos summarized the field work at the Parcel E 500-series buildings and building sites. 
The site preparation activities are continuing. The Navy is conducting radiological surveys of the 
Building 503 site soil, and so far, 7,400 cubic yards have been surveyed and staged and are 
awaiting offsite analysis. Former Buildings 506 and 520 are being scanned and soil sampling is 
ongoing. Gamma scans are currently underway at former Buildings 509/517 and former Shacks 
79/80. The Navy has completed material and equipment (M&E) surveys in Building 521 and 
removed the isotope storage vault at Building 529. The Navy is continuing the removal of the 
storm drain and sanitary sewer lines inside Building 500. The Navy has excavated 8,788 linear 
feet of storm drain/sanitary sewer lines and approximately 19,224 cubic yards of soil.  

Mr. Yantos noted that at the Gun Mole Pier they have sampled 72 of 73 survey units, and 64 
survey units have had no screening results above release criteria. The Navy is currently 
remediating five impacted survey units which are focused around the former Naval Radiological 
Defense Laboratory barge location. The Navy is currently developing a plan for survey of the 
concrete foundations and other structures.  

In Parcel D-1, the Navy is currently working on the South Pier area and has completed survey 
and sampling at 13 of 14 survey units. Six of the survey units had no detections above action 
levels, and they have completed the remediation for seven of the impacted survey units. They are 
developing a plan for survey of concrete foundation and other structures in the area. The Navy is 
developing an Internal Draft FSS report and there were no detections above action levels. The 
Building 383 area survey is complete and so far there have been no detections above the action 
levels. The Navy is planning on removing the remaining footer foundation, surveying and 
sampling in this area.  

The Navy has completed remediation of the cesium-137 and radium-226 impacted survey units 
around the Building 313, 313A, and 322 sites. In addition, the Navy is currently developing an 
Internal Draft FSS for Buildings 274 and 383. The storm drain and sanitary sewer removal at 
Parcel D-1 is 99 percent complete, and Navy personnel have received approval on 21 of 23 
Survey Unit Project Reports (SUPRs). The final survey unit will be excavated, surveyed and 
sampled in December 2011. Construction of the swale will start and finish in December and the 
Draft SUPR packages will be submitted for agency review beginning January 2012.  

The Navy is awaiting review and concurrence from the CDPH on the B-140 Technical 
Memorandum and FSS. The Draft Parcel B RACR was submitted to the regulatory agencies on 
October 20, 2011, and they just received a letter from CDPH indicating that they had no further 
comments, so the Final Parcel B RACR will be issued in January 2012. The Final Parcel G 
RACR with response to comments was issued on December 2, 2011.  
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Mr. Yantos noted that the second version of the Draft Radiological Risk and Dose Modeling for 
IR Sites 7/18, submitted on September 12, 2011, is under agency review. Mr. Hsu (CDPH) notes 
that the CDPH staff submitted comments to management for review and is hoping to get the 
letter out by the end of the year. Mr. Forman asked how close the CDPH is to issuing a final 
release letter for the site. Mr. Hsu responded that CDPH did not have significant issues with the 
report and an in-person meeting is not likely needed. The CDPH would like more information 
about the deep sampling at the sites. 

Mr. Hsu noted that the target date for releasing scanned survey results for Parcel D-2 will be by 
the end of the year. The target date for the pre-cap survey report for IR Sites 7/18 is January 
2012 and there will need to be a post-cap survey as well. Mr. Miya noted that the pre-cap scan 
will be a large effort and he wants CDPH to put this fieldwork on their schedule and plan ahead 
for it. Mr. Hsu asked for the schedule of the pre-cap activities and Ms. Urizar responded that she 
will forward it once it is complete.  

3.0 Polychlorinated Biphenyl (PCB) Hot-Spot Area Time Critical Removal 
Action (TCRA) (Lara Urizar, Navy) 

Ms. Lara Urizar (Navy) provided an update on the PCB hot-spot TCRA. Ms. Urizar noted that in 
Tier 1, 100 percent of the grids are excavated, sampled and backfilled. At Tier 1, 16 of 43 grids 
had samples with concentrations above action levels and were consequently over excavated. 
There were nine bottom samples and 14 sidewall samples that exceeded the action level for 
either PCBs or total petroleum hydrocarbons (TPH). A total of 21,772 cubic yards of soil was 
excavated from the site.  

The Navy began excavation of Tier 2 on October 19, 2010. One hundred percent of grids in 
Tier 2 have been excavated, sampled, and backfilled with clean sand. The landfill cap was 
encountered in Grids 174 and 177 and excavation was halted. There were two bottom and seven 
sidewall samples that exceeded the action levels for either PCBs or TPH. A total of 10,601 cubic 
yards were excavated. 

At Tier 3, 100 percent of the grids have been excavated and confirmation samples have been 
collected. Approximately 63 percent of the grids have been backfilled and two sidewall samples 
have concentrations of TPH or lead that exceed the action level. Approximately 4,602 cubic 
yards of soil has been excavated.  

Approximately 2,161 cubic yards of soil has been excavated at Tier 5, and the contractor has 
partially excavated six of seven grids. Grids 238 and 239 could not be completed because of the 
contract ceiling on the work. Confirmation sampling will be conducted during final excavation 
and the Navy is currently evaluating volatile organic compounds (VOCs) in the area via 
potholing activities.  

Inspections for material potentially presenting an explosive hazard (MPPEH) are currently being 
conducted on soil from Tiers 1, 3, and 5. So far they have encountered 12 materials determined 
as safe, three wooden or chrome plated display items and no munitions of explosive concern 
(MEC). They have processed 16,300 cubic yards of soil at the site.  

Radiological screening is currently being conducted on all soils and materials, and the Navy has 
processed 27,000 cubic yards of soil and debris. They have found 35 radiological commodities to 
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date. Navy personnel have filled 156 roll-off bins with low-level radiological waste (LLRW) and 
transferred approximately 16,200 cubic yards of non-LLRW for offsite disposal. The contractor 
imported 80,000 cubic yards of backfill for site restoration activities.  

At Tier 1, the Navy is leaving exceedances of TPH and PCBs in the southern portion of the site 
that continues into Parcel E. In Tier 3, the Grid 231 sidewall samples will be left in place, and 
samples from that location have concentrations of TPH and lead that exceed action levels. At 
Tier 5, there is potential incomplete removal of perchloroethylene (PCE) at 10 feet below ground 
surface. The Navy will need to do confirmation sampling and further characterization of the PCE 
to gather more information on the site. In addition, further characterization may be conducted in 
Parcel E.  

To finish work at the site, the Navy will complete characterization of the Tier 5 excavation and 
continue radiological and MPPEH screening. The Navy will backfill a portion of Tier 3 and 
Tier 5. The contractor will place the riprap at Tier 2 and continue the transportation and disposal 
at the site.  

The Navy will continue hot-spot excavation through December 2011 and continue soil screening 
until March 2012. The Navy will demobilize in March 2012 and submit the Draft RACR to the 
agencies in April 2012. 

4.0 Basewide Groundwater Monitoring Program (Hamide Kayaci, Navy) 

The primary objective of the Groundwater Monitoring Program is to determine groundwater 
conditions and provide data to the stakeholders. The Groundwater Monitoring Program performs 
sampling, analysis and data evaluation. The contractor takes depth to water measurements and 
construct potentiometric surface maps, map the non-aqueous phase liquid, and install and 
decommission monitoring wells. The program issues exceedance memorandums and completes 
the Semiannual Groundwater Monitoring Report.  

The well list is based on Comprehensive Environmental Responsibility, Cleanup, Liability Act 
(CERCLA) documents and remedial goals. The well list is modified annually in the spring with 
regulator input. The well list is periodically reviewed and revisions are submitted to the agencies 
for approval. As more wells and sites are evaluated at HPNS, the groundwater monitoring 
program looks to remove wells from the list that are no longer providing valuable data or that 
seem to be redundant in an effort to maintain a zero sum gain in the number of wells on the 
sampling list. Eight new wells were installed as part of the remedial unit RU-C5 treatability 
study that will need to be added to the well list. Mr. Miya noted that this is an example of what 
they were discussing, the eight new wells will be added to the well list and eight will be removed 
from the list. The wells that are decommissioned or destroyed by construction activities on the 
base are evaluated in the larger context of the well sampling at HPNS. Mr. Cooper asked if the 
really deep wells at HPNS have been decommissioned or if they are still sampled. Mr. Forman 
responded that HPNS does not have really deep wells and the deepest wells at the site are only 
50-60 feet below ground surface. The semiannual reports include the approved well list 
revisions.  

CERCLA documents that have been completed and apply to HPNS include Remedial Action 
Monitoring Plans for IR Sites 7/18, Parcel B, Parcel G, Parcels UC-1 and UC-2, and Parcel D-1, 
and a Feasibility Study for Parcel E-2 and Parcel E. Parcel C CERCLA documents include the 
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Record of Decision (ROD) and treatability studies at RU-C1 and RU-C5. There will be six new 
wells from RU-C5 incorporated into the next quarterly sampling program.  

Ongoing HPNS construction and remediation activities pose access constraints on the 
groundwater monitoring program. Wells are sometimes covered by soil piles or laydown yards or 
destroyed by heavy equipment during remedial activities. The need for replacing wells that were 
decommissioned or destroyed is periodically evaluated and access issues are documented in the 
sampling reports. Ms. Kayaci noted that they added eighteen wells at RU-C1, and the 
expectation is that they will come off the sampling list after a few years. Ms. Karla Brasaemle 
added that the BCT can look at whether the Navy needs to sample all eighteen once there is some 
initial data collected from the site. This site would be a good candidate for discussion during the 
optimization meeting in the spring because you can wrap in the data gathered from the pre-
treatability study. 

The next semiannual groundwater monitoring report will be issued in January 2012 and the next 
sampling event will be in January/February 2012. The new wellfield optimization will be 
presented to the BCT in April 2012, with revisions incorporated into the third quarter 2012 
report.  

5.0 Summary of Comments Received on Parcel E-2 Proposed Plan (Lara Urizar, 
Navy) 

The Navy received comments from five individuals during the September 20, 2011 public 
meeting for the Parcel E-2 Proposed Plan. The public comment period was extended from 
September 7 to close of business on November 21, 2011. During the comment period the Navy 
received written comments from six individuals and written comments from seven local groups 
or regulatory agencies. The issues raised in the comments include a preference for Alternative 2 
and questioning the effectiveness of Alternative 5. There were also concerns about the adequacy 
of the site characterization, compliance with Navy, USEPA and City of San Francisco regulatory 
policy, and issues with the proposed shoreline cleanup.  

The Navy will issue an Internal Draft Responsiveness Summary for a 5-day agency review on 
February 15, 2012. The Draft ROD will be issued on March 14, with the Draft Final ROD to 
follow in June and the Final ROD in August 2012.  

6.0 Early Transfer Schedule Update (Melanie Kito, Navy) 

Ms. Kito noted that the Parcel B radiological RACR has been delayed by a month because the 
Navy is waiting on CDPH acceptance letters. The Parcel E-2 Draft ROD will be issued in March 
2012. All of Parcel E will be delayed because of IR-03. 

Ms. Brownell noted that the City of San Francisco would like the Navy to put in tentative 
transfer dates in the schedule for sites that are expected to be transferred to the City of San 
Francisco within the next couple of years rather than using “To Be Determined.” Ms. Brownell 
noted that her management will have a meeting with the Navy to discuss this topic. Ms. Theroux 
noted that they are nearly done with the Draft Parcel D-2 Finding of Suitability to Transfer.  
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7.0 2012 Upcoming Projects (Melanie Kito, Navy) 

Ms. Kito noted that while the Navy has some budget constraints, 2012 will still be an active year 
for cleanup at HPNS. It will be so active that they need to carefully plan the remediation projects 
so that each of the various contractors can get the site access that they need without posing a 
safety issue for other people and machinery onsite. The Navy is going to solicit bids for 
completion of the radiological work at the southwest corner of Parcel D-1. In addition, the Navy 
would like to complete removal of the hot-spot areas and put in place the parcel-wide cover/cap 
with land use controls. In addition, the Navy is expecting to finish up the remedial action work in 
Parcels UC-1 and UC-2 during 2012. A geotechnical investigation in support of the remedy will 
be conducted on Parcel E-2 and the shoreline remedial action in the former ship-shielding area 
will be completed. Parcel E is the last available area that can be used to support other basewide 
initiatives, and there will be minimal work on Parcel E in 2012. There might be a contract 
available for completion of IR-03 remedial action but the Navy is still unsure. Basewide work 
will continue on the groundwater monitoring program, TPH investigations, and soil vapor gas 
investigation.  

In Parcel B the Navy is planning for the parcel-wide remedial action and the potential installation 
of the parcel-wide cap with land use controls. Parcel G is in a similar situation and the Navy is 
looking to complete the parcel-wide cover/cap with land use controls to limit future site uses on 
the parcel. Much of Parcel C will be torn up as the Navy continues to finish the radiological 
work on the parcel. Due to the limited amount of space in Parcel C, no other large remediation 
work is anticipated on that parcel in 2012.  

8.0 Community Involvement Update (Matt Robinson, CirclePoint) 

Mr. Robinson (CirclePoint) noted that the Navy is actively developing an event schedule for 
2012 and has started working on the general fact sheet for HPNS which will be issued in 2012. 
Events that the Navy might participate in include Earth Day or Juneteenth. The Navy held a 
community meeting on December 7, 2011 discussing the 2011 year in review and upcoming 
cleanup actions in 2012. The meeting was advertised via the email list, ads were placed in four 
newspapers, and flyers were distributed in both English and Spanish.  

Mr. Robinson spoke with MLM Construction about obtaining an 8a contractor’s license so that 
they could do more work with the Navy. In addition, Mr. Robinson attended a meeting with the 
USEPA and Marie Harrison of Green Action on December 2, 2012.  

There will be an upcoming meeting for the Morgan Heights neighborhood on February 13, 2012.  

9.0 Action Items/Future Meetings (Melanie Kito, Navy) 

 Bruce Rucker at CE2 will send Mr. Cooper a password so he can access the groundwater 
monitoring program database.  

 The next BCT meeting will be held on January 26, 2012, at either the CH2M HILL Offices 
in Oakland, California or at HPNS. Action items are included as Attachment C.  
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ATTACHMENT A 
HUNTERS POINT NAVAL SHIPYARD 

MEETING ATTENDANCE SHEET 
 

Topic:  BCT Meeting 
Location: CH2M HILL Offices 
  155 Grand Avenue 

Oakland, CA 
Date/Time: December 8, 2011 / 10:00 a.m. 

 
Organization Name Phone Number E-Mail Address Present 

Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 
 Melanie Kito 619-532-0787 melanie.kito@navy.mil X 
 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X 
 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X 
 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 
 Simon Loli 619-532-0782 simon.loli.ctr@navy.mil  
 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  
 Matt Slack 757-887-4212 matthew.slack@navy.mil  
 Zack Edwards 757-887-4692 zack.edwards@navy.mil  
 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  
 Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil  
 Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil  
 Shane Wells 510-749-5922 robert.s.wells@navy.mil  
     
 Bob Hunt 619-532-0962 robert.a.hunt.ctr@navy.mil  
     
 Deb Theroux 619-532-0919 debra.theroux@navy.mil X 
     

USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X 
 Jackie Lane  415-972-3236 Lane.jackie@epa.gov X 
     
     
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X 
     
Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov  
 Tina Low 510-622-5682 tlow@waterboards.ca.gov X 
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov  
 Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov  
 Kurt Jackson    
 Larry Morgan    
 Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov X 
     
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 
Treadwell and Rollo Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com X 
     
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 
     
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  
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Organization Name Phone Number E-Mail Address Present 
Tech Law Inc., USEPA 
contractor 

Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X 

 Mary Snow    
     
Navy Contractors     
Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@ttemi.com X 
     
Tetra Tech EC, Inc. Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  
     
Sealaska Environmental 
Services 

Doug Peeler  doug.peeler@sealaska.com 
 

     
     
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X 
 John Copland 925-463-7301 copland@ce2corp.com  
     
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@kleinfelder.com X 
 Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com  
 Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X 
     
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 
 Jamie Hamm 415-819-4971 Jamie.hamm@ch2m.com X 
     

ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com X 
 John Sourial 415-848-7103 john.sourial@errg.com  
     
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  
 Brett Womack 925-250-8077 bwomack@itsi.com  
 Ken Leonard  kleonard@itsi.com  
 Jeff Hess 925-946-3104 jhess@itsi.com  
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com  
 Ray Schul 415-822-1224 raymond.schul@sahwgrp.com  
 Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com X 
     
Battelle John Hardin 619-574-4827 hardinj@battelle.org  
AMEC Alfonso Ang 415-278-2108 Alfonso.ang@amec.com X 
 Jeff Fenton    
 Ray Hendry 303-807-4421   
 Matt Brookshire    
     
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  
     
Circle Point Lawrence McGuire 415-227-1100 l.mcguire@circlepoint.com  
 Matt Robinson 510-378-5511 m.robinson@circlepoint.com X 
     
CDM Tamzen Macbeth 208-569-5147 macbethtw@cdm.com  
     
Arc Ecology Martha Walters  rosewalt@aol.com  
     
BCDC Rafael Montes 415-352-3670 rafaelm@bcd.ca.gov X 
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ATTACHMENT B:  HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX 
December 8, 2011 

Item  Parcel  Document Name 
Submittal 

Date 
Expected Date 
for Comments  Notes 

Agency Submittal of Comments 

EPA  DTSC 
Water  
Board  City of SF 

1 B 

Final - Petroleum hydrocarbon Site 
Closeout Report Parcel B, Vol 1 and 
2 

8/2/11 n/a      

2 E-2 
Final Quarterly Gas Monitoring 
Report (For April through June 2011) 

8/10/11 n/a      

3 E-2 

Final Annual Landfill Cap Operation 
and Maintenance Report for 2010-
2011 

8/17/11 n/a      

4 C 
Draft Final Status Survey Results, 
Building 214 

8/17/11 9/16/11   9/30/11   

5 C 
Draft Final Status Survey Results, 
Building 271 

8/19/11 9/19/11   9/30/11   

6 E Final IR03 Work Plan 8/24/11 9/2/11 Concurrence     

Document Review Period Recently Completed 

1 E-2 Final Proposed Plan (Public) 

9/7/11 n/a public  
comment 

 11/21/201
1  

(CDPH) 

 10/5/11 

2 B 
Draft Action Memorandum Removal 
of UST 113 A, IR Site 42 

9/12/11 10/12/11  10/17/11 9/29/11 10/13/11 9/29/11 

3 C 

Draft RU C2 Pre Remedial Action 
(RA) Initial Characterization Work 
Plan 

9/23/11 10/26/11  10/26/11 10/19/11 10/26/11 10/26/11 

4 B, C Final Survey Unit 186 Project Report 9/23/11 n/a      

5 C 
Draft Pre-RA Initial Characterization 
Work Plan (RU C1, RU C4, RU C5) 

9/28/11 10/28/11  10/25/11 11/3/11 11/1/11 10/26/11 

6 C 
Draft RU C5 GWTS Completion 
Report 

10/11/11 11/11/11  11/9/11 11/10/11 11/10/11 11/9/11 
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Item  Parcel  Document Name 
Submittal 

Date 
Expected Date 
for Comments  Notes 

Agency Submittal of Comments 

EPA  DTSC 
Water  
Board  City of SF 

7 G 
Draft Survey Unit Project Report for 
Survey Unit 204 

9/28/11 10/28/11      

Documents Currently Under Review 

1 UC-1,UC-2 Final Rad RACR 3/2/11 pending Concurrence     

2 B,D-1, G 
Final RCRA for Soil Hot Spot 
Location B, D-1,G 

10/7/11 n/a      

3 B 
Draft Final Status Survey Report, 
Submarine Quay Wall 

10/11/11 11/11/11  11/16/11 11/22/11  11/28/11 

4 B Draft Rad RACR 10/21/11 11/21/11  11/16/11 11/22/11  11/28/11 

5 C 
Final Final Status Survey Results 
Building 214 

11/2/11 n/a      

6 B,D-1,G Draft Post Construction Summary 
Report Petroleum Hydrocarbon 
Corrective Action 

11/2/11 12/2/11      

7 E-2 Final Landfill Gas Monitoring Report, 
July-September 2011, Post Removal 
Action Parcel E-2 Industrial Landfill 

11/8/11 n/a      

8 E Draft Final Parcel E FS Radiological 
Addendum 

11/17/11 12/28/11      

9 G Final Survey Unit 204 Project Report, 
Parcel G Sanitary Sewer and Storm 
Drain Removal Project 

11/18/11 n/a      

10 UC-3 Draft Rad RACR 11/18/11 12/19/11      

11 G Final Rad RACR 12/2/11 1/6/12 Concurrence     
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ATTACHMENT B:  HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX 
December 8, 2011 

Item  Parcel  Document Name 
Submittal 

Date 
Expected Date 
for Comments  Notes 

Agency Submittal of Comments 

EPA  DTSC 
Water  
Board  City of SF 

Documents for Upcoming Review (next 3 months) 

1 E-2 Draft TCRA Action Memo for 
Shipshielding 

12/19/11 30 days from 
submittal 

date 

Date  
Tentative 

    

2 B Draft RACR for IR 7 and 18 12/19/11 30 days from 
submittal 

date 

Date  
Tentative 

    

3 C Final RU_C5 GWTS Completion 
Report 

1/10/12 n/a Date  
Tentative 

    

4 B Final Status Survey Report, 
Submarine Quay Wall 

1/3/12 n/a Date  
Tentative 

    

5 E Draft Work Plan Addendum to the 
Parcel E Groundwater Treatability 
Study 

1/10/12 30 days from 
submittal 

date 

Date  
Tentative 

    

6 F Draft Pier Demolition RACR 1/11/12 30 days from 
submittal 

date 

Date  
Tentative 

    

7 E Draft Parcel E Soil Excavation 
Characterization Work Plan 

1/12/12 30 days from 
submittal 

date 

Date  
Tentative 

    

8 B Final Rad RACR 1/13/12 concurrence Date  
Tentative 

    

9 E-2 Draft TCRA Work plan for 
Shipshielding Area 

1/30/12 30 days from 
submittal 

date 

Date  
Tentative 

    

10 UC-1,UC-2 Draft Remedial Action Work Plan 1/30/12 30 days from 
submittal 

date 

Date  
Tentative 
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ATTACHMENT B:  HUNTERS POINT NAVAL SHIPYARD DOCUMENT  TRACKING MATRIX 
December 8, 2011 

Item  Parcel  Document Name 
Submittal 

Date 
Expected Date 
for Comments  Notes 

Agency Submittal of Comments 

EPA  DTSC 
Water  
Board  City of SF 

11 E Final Parcel E Soil Excavation 
Characterization Work Plan 

2/1/12 n/a Date  
Tentative 

    

12 B Final RACR for IR 7 and 18 2/21/12 n/a Date  
Tentative 

    

13 E-2 Draft Parcel E-2 ROD to Agencies 2/29/11 30 days from 
submittal 

date 

Date  
Tentative 

    

Notes: 

* Comments deferred to other agency PCB Polychlorinated biphenyl 
CAP Corrective Action Plan ROD Record of decision 
CDPH California Department of Public Health RI Remedial investigation 
DTSC Department of Toxic Substances Control RTC Response to comment 
EPA U.S. Environmental Protection Agency SF San Francisco 
FOSL Finding of suitability to lease TCRA Time critical removal action 
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon 
FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board 
FSS  Final Status Survey 
n/a Not applicable 
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ATTACHMENT C 
HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS  

Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

New Action Items 

1 

Bruce Rucker will send Mr. 
Cooper a password to access 
the groundwater monitoring 
database 

CE2  CE2  

Outstanding Action Items 

1 
Describe RAD-impacted 
designation areas on landside of 
Berths in Parcel B.  

Navy  Navy 

This action item is ongoing. 
Mr. Forman/Ms. Kito will 
continue to follow up with 
Ms. Lowman. 

 

 


